



11.1 **Assigned**

13.1 **Due**

TASK LIST

. Name of the project

Every student should make a proposal

. SWOT analysis (SWTO)

Evaluate the Strengths, Weaknesses, Threats and Opportunities of the project

. Material list

Make a bill of quantities of the material needed to construct the project as it is proposed

Include all the materials (wood, glass, concrete or steel for the foundation, etc)

Specify the dimension of the components.



. List of drawings / Documents needed

Make a list of drawings needed for the development of the project and for the permission

Present the responsibilities in the team

. Communication plan

Set tasks and responsibilities inside the team

Set task and responsibilities for public communication

. Schedule

Prepare a detailed schedule of the project, according to the key dates of the given schedule

. Mock-up 1:1 of the overall dimensions (due 18.1)

Make a 1:1 study to check the outer dimensions of the project

Use the front parking place at Paja as a temporary set

. Reference projects (due 18.1)

Search and analyse reference projects which are, from some perspective, relevant for the WP project

