
Being a successfull consultant



Today’s topics

Presentation about HS Vaalikone project
Being a successful consultant



Critical Success Factors for consulting
projects
1. Top management support and CEO sponsorship
2. Project team competence
4. Clear goals and objectives
5. Project management
6. Management of expectations
7. Change management
8. Enough time and resources for Business Process Re-engineering



Critical Failure Factors

1. System misfit
2. High turnover rate of project team members
3. Over-reliance on heavy customization
4. Poor consultant effectiviness
5. Poor IT infrastructure
6. Poor knowledge transfer
7. Poor project management effectiveness
8. Poor quality of Business Process Re-engineering



Critical Failure Factors

9. Poor quality of testing
10. Poor top management support
11. Too tight project schedule
12. Unclear concept of the nature and use of the system from the users' 
perspective
13. Unrealistic expectations from top management concerning the 
system
14. Users' resistance to change



Expectation management

Be Honest From The Get-Go
Balance Expectations Against Time
Balance Expectations Against Budgets
Balance Expectations Against Quality
Anticipate the Client’s Needs Before They Know Their Own Need
Constant Communication
Under Promise and Over Deliver

https://www.linkedin.com/pulse/20140715052459-70413502-consultant-s-
guide-importance-of-expectation-management-while-delivering-business-
solution-projects/
https://www.forbes.com/sites/85broads/2013/07/22/the-top-five-tips-for-
managing-client-expectations/#6effae8bc58e

https://www.linkedin.com/pulse/20140715052459-70413502-consultant-s-guide-importance-of-expectation-management-while-delivering-business-solution-projects/

